Big Creek Watershed Plan Action Items- March 10/09				
Date	Task	Resolution	Assigned To	Completed
Dec-09-08	Confirm possible point source locations of contamination in Big Creek	Teri Gilbert from MOE has been contacted and has passed this information along. Teri will report back once the investigation is complete	Teri Gilbert	Ongoing
Dec-09-08	Determine requirements under the Municipal Act to access properties for NH evaluations	Review Municipal Act, seek legal advice as necessary	Matthew/ Rebecca	Yes
Jan-27-09	Suggests that all in-kind services (ie, ERCA, MNR) contributed to this project be quantified and added to the budget.	Quantify staff contributions and update budget	Matthew	Yes
March 10-09	Develop return email protocol	For April meeting	Matthew/Jackie	Ongoing
March 10-09	Respond to email inquiries from Mr. Meloche and Mr. Deslippe	Individuals were contacted	Matthew	Yes
March 10-09	Identify water quantity monitoring stations	Prior to field measurements	Matthew, Allan, Teri	Ongoing